


LAND reaction setup

- Move from Cave B to Cave C
- * Dedicated experimental area for reaction experiments
(Reduction of dead time for setting up and commissioning)
- * Improvements and upgrade of FRS-Cave C beam transport
(Diagnostics, rearrangement/replacement of magnets)
- * Upgrade of experimental setup (better resolution, higher beam energies, see RHIB)

Reaction Setup LAND@GSI



LAND Move to Cave C: Time plan

➤ Cave C:

- * Disassembly of Gantry magnet: June 2003
- * Hyper-nuclei experiment with KAOS August 2003
- * Disassembly of KAOS: September / October 2003
- * Preparing of Cave C infrastructure (crane, cable ducts, Messhütte, electronics etc): October 2003-January 2004

➤ Cave B:

- * ALADIN experiment (with LAND): August 2003
- * Spaladin experiment (with LAND): February 2004

➤ Move ALADIN/LAND to Cave C: March 2004

➤ Commissioning / first experiment: Summer 2004